MAAP Rollout Schedule

Legacy (mainframe) Registration and Title programs are shutdown — 7/16/2004

Week Entity Start Finish
1 All state sites 7/19/2004 7/19/2004
Online — Browser Towns

2 11 towns 7/26/2004 7/30/2004

3 12 towns 8/2/2004 8/6/2004

4 12 towns 8/9/2004 8/13/2004

5 12 towns 8/16/2004 8/23/2004

Online — Towns with Local Software

3 1 Interware town 8/2/2004 8/6/2004

4 1 Interware town 8/9/2004 8/13/2004

5 2 Interware towns 8/16/2004 8/20/2004
1 Vadar town

6 4 Interware towns 8/23/2004 8/27/2004
1 Munismart town

7 r'wa ns 9/3/2004
| Vadar town) )

8 4 Interware town 9/6/2004 9/10/2004

9 4 Intérivare towny 9/13/2004 9/17/2004

10 4 Interware towns - 9/20/2004 9/24/2004

11 4 Interware towns 9/27/2004 10/1/2004

12 5 Interware towns 10/4/2004 10/8/2004

New towns brought online after all other all current online towns are complete

NOTE: This schedule is not acceptable — a lot of work is required.
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